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ESTIMATE RUN 06/17/2009

ESTIMATE SUMMARY 11:36:26

CONTID: C16586         ESTIMATE NO: 0005 PROG 2005

PCN: 16586-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US HIGHWAY NO 36 AND CHERRYVALE ROAD PERCENT TIME:

PROJECT NO: BR 0361-088                   

US HIGHWAY NO. 36 AND CHERRYVALE ROAD

NAME OF ROAD: CHERRYVALE ROAD

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 06/17/2009 DATE TIME STARTED 01/21/2009

5670 FRANKLIN STREET DATE LET 10/16/2008 DATE WORK BEGAN

 DATE AWARDED 10/21/2008 DATE TIME STOPPED 06/16/2009

 DATE CONTRACT EXECUTED 11/10/2008 DATE ACCEPTED 06/16/2009

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 01/21/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,874,010.41 PARTICIPATING $ $ 1,506.90

AWARD PROJECT AMT: 2,712,914.95 NON-PARTICIPATING 35,329.65

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.22

TIME ALLOW:

ORIG TIME ALLOW:

92 CALENDAR DAYS

CALENDAR DAYS92

57.85%

2,054,322.34

36,836.55

36,836.55

36,836.55

$

$

$

$

29,086.55

2,790,601.52

2,819,688.07

0.00

2,819,688.07

-40,693.72

0.00

2,778,994.35

0.00

AMOUNT DUE 2,778,994.35 36,836.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 36,836.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

83.0
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PCN: 16586-BID    ESTIMATE RUN 06/17/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0005 11:36:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

12,000.00000 1.000 12,000.00

201-00000  
 

0010 REMOVAL OF STRUCTURE 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

202-00001  
 

0015 *REMOVAL OF TREE 54.000 54.000

EACH 0.000 0.00

200.00000 54.000 10,800.00

202-00010  
 

0020 REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 2.000 2.000

EACH 0.000 0.00

175.00000 2.000 350.00

202-00024  
 

0025 REMOVAL OF PIPE 94.000 94.000

LF  0.000 0.00

30.00000 94.000 2,820.00

202-00035  
 

0030 REMOVAL OF END SECTION 1.000 1.000

EACH 0.000 0.00

200.00000 1.000 200.00

202-00037  
 

0035 *REMOVAL OF DELINEATOR 3.000 3.000

EACH 0.000 0.00

10.00000 3.000 30.00

202-00090  
 

0040 *REMOVAL OF ASPHALT MAT 4,165.200 4,164.840

SY  0.360 1.04

2.90000 4,165.200 12,079.08

202-00220  
 

0045 *REMOVAL OF PAVEMENT MARKING 1,410.000 1,410.000

SF  0.000 0.00

2.00000 1,410.000 2,820.00

202-00250  
 

0050 *REMOVAL OF GROUND SIGN 8.000 8.000

EACH 0.000 0.00

50.00000 8.000 400.00

202-00810  
 

0055 REMOVAL OF PEDESTAL POLE 1.000 1.000

EACH 0.000 0.00

250.00000 1.000 250.00

202-00858  
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PCN: 16586-BID    ESTIMATE RUN 06/17/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0005 11:36:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF FENCE 849.000 488.000

LF  361.000 288.80

0.80000 849.000 679.20

202-01000  
 

0065 *REMOVAL OF GUARDRAIL TYPE 3 693.000 693.000

LF  0.000 0.00

3.05000 693.000 2,113.65

202-01130  
 

0070 REMOVAL OF GUARDRAIL TYPE 4 226.000 226.000

LF  0.000 0.00

15.00000 226.000 3,390.00

202-01140  
 

0075 REMOVAL OF GUARDRAIL TYPE 7 50.000 50.000

LF  0.000 0.00

15.00000 50.000 750.00

202-01170  
 

0080 *REMOVAL OF END ANCHORAGE 8.000 8.000

EACH 0.000 0.00

110.00000 8.000 880.00

202-01300  
 

0085 CLEAN CULVERT 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

202-04002  
 

0090 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 22,584.000 22,584.000

CY  0.000 0.00

13.84000 22,584.000 312,562.56

203-00062  
 

0095 *BLADING 25.000 14.500

HOUR 0.000 0.00

125.00000 14.500 1,812.50

203-01500  
 

0100 BACKHOE 10.000 9.500

HOUR 0.000 0.00

110.00000 9.500 1,045.00

203-01510  
 

0105 *DOZING 3.000 2.000

HOUR 0.000 0.00

160.00000 2.000 320.00

203-01550  
 

0110 POTHOLING 2.000 2.000

HOUR 0.000 0.00

275.00000 2.000 550.00

203-01597  
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PCN: 16586-BID    ESTIMATE RUN 06/17/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0005 11:36:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SWEEPING (WITH PICKUP BROOM) 30.000 30.000

HOUR 0.000 0.00

135.00000 30.000 4,050.00

203-01622  
 

0120 STRUCTURE EXCAVATION 207.000 207.000

CY  0.000 0.00

7.00000 207.000 1,449.00

206-00000  
 

0125 *TOPSOIL 1,800.000 0.000

CY  1,794.000 5,382.00

3.00000 1,794.000 5,382.00

207-00205  
 

0130 *STOCKPILE TOPSOIL 993.000 993.000

CY  0.000 0.00

5.50000 993.000 5,461.50

207-00210  
 

0135 EROSION LOG (12 INCH) 2,489.000 2,063.000

LF  426.000 1,197.06

2.81000 2,489.000 6,994.09

208-00002  
 

0140 EROSION BALES (WEED FREE) 74.000 74.000

EACH 0.000 0.00

12.50000 74.000 925.00

208-00011  
 

0145 SILT FENCE 2,700.000 2,696.000

LF  0.000 0.00

0.90000 2,696.000 2,426.40

208-00020  
 

0150 CONCRETE WASHOUT STRUCTURE 4.000 4.000

EACH 0.000 0.00

525.00000 4.000 2,100.00

208-00045  
 

0152 STORM DRAIN INLET PROTECTION (TYPE 1) FEB MCR'S 715.000 535.000

LF  180.000 2,350.80

13.06000 715.000 9,337.90

208-00051  
 

0155 STABILIZED CONSTRUCTION ENTRANCE 8.000 8.000

EACH 0.000 0.00

750.00000 8.000 6,000.00

208-00070  
 

0160 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

L S 0.000 0.00

1,250.00000 0.000 0.00

208-00100  
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PCN: 16586-BID    ESTIMATE RUN 06/17/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0005 11:36:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0161 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) CMO 4 125.000 62.000

HOUR 7.500 225.00

30.00000 69.500 2,085.00

208-00103  
 

0162 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) CMO 4 40.000 19.000

HOUR 0.000 0.00

92.00000 19.000 1,748.00

208-00105  
 

0165 EROSION CONTROL SUPERVISOR 600.000 522.500

HOUR 46.000 2,300.00

50.00000 568.500 28,425.00

208-00205  
 

0170 *RESET GROUND SIGN 0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

210-00810  
 

0175 RESET FENCE 281.000 0.000

LF  218.000 218.00

1.00000 218.000 218.00

210-01000  
 

0180 RESET GATE 2.000 1.000

EACH 1.000 20.00

20.00000 2.000 40.00

210-01011  
 

0185 *RESET END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

465.00000 2.000 930.00

210-01200  
 

0187 MODIFY INLET MCR 1.000 1.000

EACH 0.000 0.00

1,617.95000 1.000 1,617.95

210-04020  
 

0190 SEEDING (NATIVE) 4.500 3.560

ACRE 0.940 517.00

550.00000 4.500 2,475.00

212-00006  
 

0195 SOIL CONDITIONING 0.000 0.000

ACRE 0.000 0.00

583.00000 0.000 0.00

212-00032  
 

0200 MULCHING (WEED FREE) 3.500 2.600

ACRE 0.900 531.00

590.00000 3.500 2,065.00

213-00003  
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PCN: 16586-BID    ESTIMATE RUN 06/17/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0005 11:36:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 MULCH TACKIFIER 883.000 650.000

LB  233.000 873.75

3.75000 883.000 3,311.25

213-00061  
 

0210 SOIL BINDER 1.000 1.000

ACRE 0.000 0.00

400.00000 1.000 400.00

213-00100  
 

0215 DECIDUOUS SHRUB (5 GALLON CONTAINER) 286.000 286.000

EACH 0.000 0.00

37.00000 286.000 10,582.00

214-00350  
 

0220 BRUSH LAYER CUTTING 367.000 367.000

EACH 0.000 0.00

2.25000 367.000 825.75

214-01010  
 

0225 SOIL RETENTION BLANKET (CLASS 3) 810.000 810.000

SY  0.000 0.00

4.00000 810.000 3,240.00

216-00023  
 

0227 DECIDUOUS TREE (1.5 INCH CALIPER) MCR 20.000 20.000

EACH 0.000 0.00

311.00000 20.000 6,220.00

214-00215  
 

0230 SOIL RETENTION BLANKET (STRAW/COCONUT) 4,469.000 3,872.000

SY  597.000 1,814.88

3.04000 4,469.000 13,585.76

216-00041  
 

0232 HERBICIDE TREATMENT MCR 14.000 14.000

HOUR 0.000 0.00

187.00000 14.000 2,618.00

217-00020  
 

0235 *AGGREGATE BASE COURSE (CLASS 6) 819.400 819.400

CY  -0.400 -14.00

35.00000 819.000 28,665.00

304-06007  
 

0240 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 182.900 170.840

TON 12.060 1,386.90

115.00000 182.900 21,033.50

403-00720  
 

0245 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 1,563.280 1,548.230

TON 15.050 1,055.76

70.15000 1,563.280 109,664.09

403-34741  
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PCN: 16586-BID    ESTIMATE RUN 06/17/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0005 11:36:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 GEOTEXTILE (EROSION CONTROL) (CLASS A) 871.230 871.230

SY  -0.230 -1.04

4.50000 871.000 3,919.50

420-00100  
 

0255 RIPRAP (9 INCH) 44.350 44.350

CY  -0.350 -38.50

110.00000 44.000 4,840.00

506-00209  
 

0257 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) CONC S & 
D PAVING(REIN)

3.000 3.000

CY  0.000 0.00

532.33000 3.000 1,596.99

507-00100  
 

0258 12 INCH CORRUGATED STEEL PIPE FEB MCR'S 152.000 152.000

LF  0.000 0.00

29.03000 152.000 4,412.56

603-10120  
 

0260 18 INCH REINFORCED CONCRETE PIPE 103.000 103.000

LF  0.000 0.00

75.00000 103.000 7,725.00

603-01180  
 

0265 36 INCH REINFORCED CONCRETE PIPE 168.000 168.000

LF  0.000 0.00

90.00000 168.000 15,120.00

603-01360  
 

0270 18 INCH REINFORCED CONCRETE END SECTION 3.000 3.000

EACH 0.000 0.00

800.00000 3.000 2,400.00

603-05018  
 

0275 36 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

1,400.00000 2.000 2,800.00

603-05036  
 

0277 18 INCH CORRUGATED STEEL PIPE 18IN CSP 49.000 49.000

LF  0.000 0.00

38.00000 49.000 1,862.00

603-10180  
 

0280 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

2,600.00000 1.000 2,600.00

604-30010  
 

0285 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 775.000 775.000

LF  0.000 0.00

17.85000 775.000 13,833.75

606-00301  
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PCN: 16586-BID    ESTIMATE RUN 06/17/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0005 11:36:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 GUARDRAIL TYPE 7 (STYLE CA) 180.000 180.000

LF  0.000 0.00

70.00000 180.000 12,600.00

606-00710  
 

0295 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

1,265.00000 4.000 5,060.00

606-01370  
 

0300 *TRANSITION TYPE 3J 1.000 1.000

EACH 0.000 0.00

1,245.00000 1.000 1,245.00

606-01385  
 

0305 *END ANCHORAGE TYPE 3K 2.000 2.000

EACH 0.000 0.00

1,010.00000 2.000 2,020.00

606-01390  
 

0310 *END ANCHORAGE (NONFLARED) 4.000 4.000

EACH 0.000 0.00

2,085.00000 4.000 8,340.00

606-02003  
 

0315 END POST 14.000 0.000

EACH 14.000 1,400.00

100.00000 14.000 1,400.00

607-00005  
 

0320 CORNER AND LINE BRACE POST 13.000 4.000

EACH 9.000 1,125.00

125.00000 13.000 1,625.00

607-00010  
 

0325 FENCE BARBED WIRE WITH METAL POSTS 906.000 153.000

LF  753.000 1,069.26

1.42000 906.000 1,286.52

607-01000  
 

0330 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 110.000 0.000

LF  110.000 178.20

1.62000 110.000 178.20

607-01100  
 

0335 FENCE (PLASTIC) 2,696.000 2,696.000

LF  0.000 0.00

1.82000 2,696.000 4,906.72

607-11525  
 

0340 16 FOOT GATE 1.000 1.000

EACH -1.000 -600.00

600.00000 0.000 0.00

607-60116  
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PCN: 16586-BID    ESTIMATE RUN 06/17/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0005 11:36:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 *DELINEATOR (TYPE I) 9.000 9.000

EACH 0.000 0.00

25.00000 9.000 225.00

612-00001  
 

0350 *DELINEATOR (TYPE III) 16.000 16.000

EACH 0.000 0.00

28.00000 16.000 448.00

612-00003  
 

0355 CONSTRUCTION SURVEYING 1.000 0.890

L S 0.110 2,750.00

25,000.00000 1.000 25,000.00

625-00000  
 

0357 CONSTRUCTION SURVEYING (HOURLY) 10.000 8.000

HOUR 2.000 200.00

100.00000 10.000 1,000.00

625-00001  
 

0358 ADDED ITEM (LUMP SUM)/ ADDITIONAL MOBILIZATION  MCR 1.000 1.000

L S 0.000 0.00

2,150.00000 1.000 2,150.00

900-00014  
 

0359 ADDED ITEM (DOLLAR)/ ADMIN COST FOR CO #2 LINE #5 
ADDED MOB

157.500 157.500

DOL 0.000 0.00

1.00000 157.500 157.50

900-00006  
 

0360 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

156,000.00000 1.000 156,000.00

626-00000  
 

0365 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.250 1,375.00

5,500.00000 1.000 5,500.00

626-01000  
 

0370 *EPOXY PAVEMENT MARKING 60.000 38.810

GAL 20.690 2,586.25

125.00000 59.500 7,437.50

627-00005  
 

0375 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 19.000 19.000

GAL 0.000 0.00

50.00000 19.000 950.00

627-00012  
 

0380 *FLAGGING 180.000 170.000

HOUR 0.000 0.00

22.00000 170.000 3,740.00

630-00000  
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PCN: 16586-BID    ESTIMATE RUN 06/17/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0005 11:36:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *TRAFFIC CONTROL INSPECTION 58.000 53.000

DAY 5.000 425.00

85.00000 58.000 4,930.00

630-00007  
 

0390 *TRAFFIC CONTROL MANAGEMENT 35.000 33.000

DAY 0.000 0.00

400.00000 33.000 13,200.00

630-00012  
 

0395 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 14.000 12.600

EACH 1.400 70.00

50.00000 14.000 700.00

630-80336  
 

0400 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 177.000 159.300

EACH 17.700 265.50

15.00000 177.000 2,655.00

630-80341  
 

0405 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.000 61.200

EACH 6.800 102.00

15.00000 68.000 1,020.00

630-80342  
 

0410 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 7.200

EACH 0.800 12.00

15.00000 8.000 120.00

630-80343  
 

0415 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 560.000 504.000

SF  56.000 840.00

15.00000 560.000 8,400.00

630-80344  
 

0420 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.000 4.500

EACH 0.500 1,000.00

2,000.00000 5.000 10,000.00

630-80358  
 

0425 *PORTABLE MESSAGE SIGN PANEL 107.000 107.000

DAY 0.000 0.00

50.00000 107.000 5,350.00

630-80359  
 

0430 *DRUM CHANNELIZING DEVICE 0.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

630-80360  
 

0435 CONCRETE BARRIER (TEMPORARY) 1,740.000 1,566.000

LF  174.000 2,610.00

15.00000 1,740.000 26,100.00

630-80370  
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PCN: 16586-BID    ESTIMATE RUN 06/17/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0005 11:36:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *TRAFFIC CONE 310.000 279.000

EACH 31.000 155.00

5.00000 310.000 1,550.00

630-80380  
 

0445 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.800

EACH 0.200 300.00

1,500.00000 2.000 3,000.00

630-85010  
 

0447 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) FEB MCR'S 26.000 17.500

DAY 0.000 0.00

473.00000 17.500 8,277.50

630-85041  
 

0450 F/A MINOR CONTRACT REVISIONS 70,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0453 ADDED ITEM (DOLLAR)/ EXCEL LINE COVERING MCR 1,403.980 0.000

DOL 1.000 1,403.98

1,403.98000 1.000 1,403.98

900-00006  
 

0455 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0460 F/A ASPHALT PAVEMENT INCENTIVE 1,711.270 1,711.270

F A 0.000 0.00

1.00000 1,711.270 1,711.27

700-70012  
 

0465 F/A INCENTIVE 100,000.000 100,000.000

F A 0.000 0.00

1.00000 100,000.000 100,000.00

700-70014  
 

0469 ADDED ITEM (DOLLAR)/ TRAFFIC CONTROL VIOLATION -450.000 -450.000

DOL 0.000 0.00

1.00000 -450.000 -450.00

900-00006  
 

0470 F/A FUEL COST ADJUSTMENT -27,409.270 -27,409.270

F A -43.020 -43.02

1.00000 -27,452.290 -27,452.29

700-70016  
 

0475 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
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PCN: 16586-BID    ESTIMATE RUN 06/17/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0005 11:36:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0485 F/A ON-THE-JOB TRAINEE 800.000 343.600

F A 0.000 0.00

1.00000 343.600 343.60

700-70023  
 

0490 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0491 EROSION CONTROL LIQUIDATED DAMAGES LD EROSION CONTROL 0.000 0.000

DAY 0.000 0.00

0.00000 0.000 0.00

900-00030  
 

0493 ADDED ITEM (DOLLAR)/ OVER WEIGHT ASPHALT TICKETS -40.000 -40.000

DOL 0.000 0.00

1.00000 -40.000 -40.00

900-00006  
 

CAT 0200 $35,332.62 1,114,625.48CURRENT AMT 3,167,481.40 $$

CAT NO0300 STR. BRIDGE   E-16-QT 

0495 *REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

98,800.00000 1.000 98,800.00

202-00400  
 

0500 STRUCTURE EXCAVATION 367.000 367.000

CY  0.000 0.00

7.00000 367.000 2,569.00

206-00000  
 

0505 *STRUCTURE BACKFILL (CLASS 1) 610.000 610.000

CY  0.000 0.00

21.50000 610.000 13,115.00

206-00100  
 

0510 *MECHANICAL REINFORCEMENT OF SOIL 595.000 595.000

CY  0.000 0.00

27.43000 595.000 16,320.85

206-00360  
 

0515 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 258.580 258.580

TON 0.000 0.00

70.15000 258.580 18,139.39

403-34741  
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PCN: 16586-BID    ESTIMATE RUN 06/17/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0005 11:36:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. BRIDGE   E-16-QT 

0520 *DRILLED CAISSON (42 INCH) 501.000 501.000

LF  0.000 0.00

175.00000 501.000 87,675.00

503-00042  
 

0525 *DRILLED CAISSON (60 INCH) 120.000 120.000

LF  0.000 0.00

400.00000 120.000 48,000.00

503-00060  
 

0530 BEARING DEVICE (TYPE I) 16.000 16.000

EACH 0.000 0.00

1,100.00000 16.000 17,600.00

512-00101  
 

0535 *WATERPROOFING (MEMBRANE) 1,499.000 1,499.000

SY  0.000 0.00

11.00000 1,499.000 16,489.00

515-00120  
 

0540 BRIDGE EXPANSION DEVICE (0-4 INCH) 40.000 40.000

LF  0.000 0.00

130.00000 40.000 5,200.00

518-01004  
 

0545 BRIDGE EXPANSION DEVICE (0-4 INCH)(WITH SNOW PLOW 
PLATES) 

46.000 46.000

LF  0.000 0.00

200.00000 46.000 9,200.00

518-01005  
 

0550 *SAWING AND SEALING BRIDGE JOINT 94.000 94.000

LF  0.000 0.00

25.00000 94.000 2,350.00

518-03000  
 

0555 CONCRETE CLASS D (BRIDGE) 746.000 745.600

CY  0.000 0.00

375.00000 745.600 279,600.00

601-03040  
 

0555 MATERIAL ALLOWANCE PRE-CAST BRIDGE DECK PANELS 0.000

CY  0.000 0.00

651.20000 0.000 0.00

0555 MATERIAL ALLOWANCE PRE-CAST BRIDGE DECK PANELS - 
FEBRUARY 2009

0.000

CF  0.000 0.00

651.20000 0.000 0.00

0560 STRUCTURAL CONCRETE STAIN 1,053.440 1,053.440

SY  -0.440 -2.97

6.75000 1,053.000 7,107.75

601-40400  
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PCN: 16586-BID    ESTIMATE RUN 06/17/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0005 11:36:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. BRIDGE   E-16-QT 

0565 *REINFORCING STEEL (EPOXY COATED) 153,345.000 153,345.000

LB  0.000 0.00

1.00000 153,345.000 153,345.00

602-00020  
 

0570 6 INCH PLASTIC PIPE 300.000 300.000

LF  0.000 0.00

15.00000 300.000 4,500.00

603-50006  
 

0575 VANE GRATE INLET SPECIAL 2.000 2.000

EACH 0.000 0.00

3,000.00000 2.000 6,000.00

604-25000  
 

0580 *BRIDGE RAIL TYPE 10M (SPECIAL) 696.000 696.000

LF  0.000 0.00

160.00000 696.000 111,360.00

606-11032  
 

0580 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M (SPECIAL) 0.000

LF  0.000 0.00

103.00000 0.000 0.00

0585 FENCE PICKET 620.000 620.000

LF  0.000 0.00

150.00000 620.000 93,000.00

607-11400  
 

0590 PRESTRESSED CONCRETE I (BT63) 2,283.000 2,283.000

LF  0.000 0.00

175.00000 2,283.000 399,525.00

618-00163  
 

0590 MATERIAL ALLOWANCE BT63 GIRDERS - DECEMBER 2008 0.000

LF  0.000 0.00

126.27000 0.000 0.00

0590 MATERIAL ALLOWANCE DIAPHRAGMS - JANUARY 2009 0.000

LF  0.000 0.00

4.15500 0.000 0.00

0590 MATERIAL ALLOWANCE BT63 GIRDERS - JANUARY 2009 0.000

LF  0.000 0.00

126.27000 0.000 0.00

0590 MATERIAL ALLOWANCE BT-63 GIRDERS FEBRUARY 2009 0.000

LF  0.000 0.00

126.27000 0.000 0.00
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PCN: 16586-BID    ESTIMATE RUN 06/17/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0005 11:36:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. BRIDGE   E-16-QT 

0592 ADDED ITEM (DOLLAR)/ CONC. PRICE REDUCTION -195.000 -195.000

DOL 0.000 0.00

1.00000 -195.000 -195.00

900-00006  
 

CAT 0300 $-2.97 1,389,700.99CURRENT AMT 1,389,853.96 $$

CAT NO0301 STR. WALL E-16-BU 

0595 STRUCTURE EXCAVATION 731.000 731.000

CY  0.000 0.00

7.00000 731.000 5,117.00

206-00000  
 

0600 *STRUCTURE BACKFILL (CLASS 1) 842.000 842.000

CY  0.000 0.00

21.50000 842.000 18,103.00

206-00100  
 

0605 *MECHANICAL REINFORCEMENT OF SOIL 374.000 374.000

CY  0.000 0.00

27.43000 374.000 10,258.82

206-00360  
 

0610 GEOTEXTILE (EROSION CONTROL) (CLASS B) 211.000 211.000

SY  0.000 0.00

4.10000 211.000 865.10

420-00101  
 

0615 *BLOCK FACING 1,317.000 1,317.000

SF  0.000 0.00

10.00000 1,317.000 13,170.00

504-04410  
 

0620 RIPRAP (6 INCH) 47.000 47.000

CY  0.000 0.00

65.00000 47.000 3,055.00

506-00206  
 

0625 *CONCRETE CLASS B 6.000 5.500

CY  0.000 0.00

500.00000 5.500 2,750.00

601-01000  
 

CAT 0301 $0.00 53,318.92CURRENT AMT 53,568.92 $$

CAT NO0302 STR. WALL E-16-BV 

0630 STRUCTURE EXCAVATION 857.000 857.000

CY  0.000 0.00

7.00000 857.000 5,999.00

206-00000  
 

0635 *STRUCTURE BACKFILL (CLASS 1) 857.000 857.000

CY  0.000 0.00

21.50000 857.000 18,425.50

206-00100  
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PCN: 16586-BID    ESTIMATE RUN 06/17/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0005 11:36:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR. WALL E-16-BV 

0640 *MECHANICAL REINFORCEMENT OF SOIL 485.000 485.000

CY  0.000 0.00

27.43000 485.000 13,303.55

206-00360  
 

0645 GEOTEXTILE (EROSION CONTROL) (CLASS B) 321.000 321.000

SY  0.000 0.00

4.10000 321.000 1,316.10

420-00101  
 

0650 *BLOCK FACING 1,705.000 1,705.000

SF  0.000 0.00

10.00000 1,705.000 17,050.00

504-04410  
 

0655 RIPRAP (6 INCH) 72.000 72.000

CY  0.000 0.00

65.00000 72.000 4,680.00

506-00206  
 

0660 *CONCRETE CLASS B 7.100 7.100

CY  0.000 0.00

500.00000 7.100 3,550.00

601-01000  
 

CAT 0302 $0.00 64,324.15CURRENT AMT 64,324.15 $$

CAT NO0303 STR. WALL E-16-BW 

0665 STRUCTURE EXCAVATION 796.000 796.000

CY  0.000 0.00

7.00000 796.000 5,572.00

206-00000  
 

0670 *STRUCTURE BACKFILL (CLASS 1) 924.000 924.000

CY  0.000 0.00

21.50000 924.000 19,866.00

206-00100  
 

0675 *MECHANICAL REINFORCEMENT OF SOIL 381.000 381.000

CY  0.000 0.00

27.43000 381.000 10,450.83

206-00360  
 

0680 GEOTEXTILE (EROSION CONTROL) (CLASS B) 215.000 215.000

SY  0.000 0.00

4.10000 215.000 881.50

420-00101  
 

0685 *BLOCK FACING 1,333.000 1,333.000

SF  0.000 0.00

10.00000 1,333.000 13,330.00

504-04410  
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PCN: 16586-BID    ESTIMATE RUN 06/17/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0005 11:36:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STR. WALL E-16-BW 

0690 RIPRAP (6 INCH) 49.000 49.000

CY  0.000 0.00

65.00000 49.000 3,185.00

506-00206  
 

0695 *CONCRETE CLASS B 6.000 5.600

CY  0.000 0.00

500.00000 5.600 2,800.00

601-01000  
 

CAT 0303 $0.00 56,085.33CURRENT AMT 56,285.33 $$

CAT NO0304 STR. WALL E-16-BX 

0700 STRUCTURE EXCAVATION 1,698.000 1,698.000

CY  0.000 0.00

7.00000 1,698.000 11,886.00

206-00000  
 

0705 *STRUCTURE BACKFILL (CLASS 1) 1,698.000 1,698.000

CY  0.000 0.00

21.50000 1,698.000 36,507.00

206-00100  
 

0710 *MECHANICAL REINFORCEMENT OF SOIL 1,035.000 1,035.000

CY  0.000 0.00

27.43000 1,035.000 28,390.05

206-00360  
 

0715 GEOTEXTILE (EROSION CONTROL) (CLASS B) 446.000 446.000

SY  0.000 0.00

4.10000 446.000 1,828.60

420-00101  
 

0720 *BLOCK FACING 2,385.000 2,385.000

SF  0.000 0.00

10.00000 2,385.000 23,850.00

504-04410  
 

0725 RIPRAP (6 INCH) 99.000 99.000

CY  0.000 0.00

65.00000 99.000 6,435.00

506-00206  
 

0730 *CONCRETE CLASS B 8.000 7.300

CY  0.000 0.00

500.00000 7.300 3,650.00

601-01000  
 

CAT 0304 $0.00 112,546.65CURRENT AMT 112,896.65 $$

CAT NO0400 CONSTRUCTION ENGINEER 

0452 F/A INTERNET SERVICE CHARGES MCR 2,600.000 579.650

F A 1,506.900 1,506.90

1.00000 2,086.550 2,086.55

700-70034  
 



CONTID: C16586         COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 16586-BID    ESTIMATE RUN 06/17/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0005 11:36:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEER 

0492 EROSION CONTROL LIQUIDATED DAMAGES CMO 4 0.000 0.000

DAY 0.000 0.00

500.00000 0.000 0.00

900-00030  
 

0735 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002  
 

0740 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012  
 

0745 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

620-00020  
 

CAT 0400 $1,506.90 29,086.55CURRENT AMT 29,600.00 $$

PROJECT TOTAL 36,836.55 $ 2,819,688.07CURRENT AMT 4,874,010.41 $$


